
TASK
COMPLIANCE TIME
1.
Confirm Constitution
Monday 6th Nov.

2.
Project Committee Meeting
Wed 8th Nov. 7pm

3.
Register Association
Thur 9th Nov.

4.
Membership Fees Due
Thur 9th Nov. Onwards
5.
Prepare First Fund Raising
9th-10th Nov.

6.
Gen. Meeting - Election of Office bearers
11th Nov. 1pm

7.
Fundraising BBQ
11th Nov. 1-6pm

8.
Trip to Mortlock to collect infor/data
Approx18th - 20th Nov.

9.
Engage a Design Engineer 
22nd Nov.

10.
Project Committee Meeting
22nd Nov, 7pm.

11.
Proposal to MP's and Bus. Houses
24th -30th Nov.

12.
Send Invitation out for Formal Dinner
30th Nov.

13
General Meeting
3rd Dec. 2pm

14
Fund Raising Formal Dinner
TBA
15.
Trip to Island with Design Engineer
Jan 2001
16
Initial Design Draft
Feb 2001
